Ventura County Continuum of Care 2019 NOFA Calendar

DATE	RESPONSIBLE	ACTION
June 20	Renewal Applicants	Letter of Intent due to Collaborative Applicant (CoC Staff)
July 3	HUD	2019 CoC NOFA released
July 11	HUD	Release of the electronic application in <u>e-snaps</u>
July 23	Collaborative Applicant	RFP Release for DV Bonus funds, CoC Bonus &/or reallocated funds
July 31	Collaborative Applicant/New & Renewal Applicants	NOFA Workshop & Technical Assistance
August 23	Applicants	All new & renewal applications due in e-snaps to Collaborative Applicant
August 29	CoC Data & Evaluation Committee	Review and Rank new & renewal projects—Recommendations for CoC Board
September 11	CoC Board	Approval of projects to be included in Collaborative Application
September 13	Collaborative Applicant	Notify RFP respondents of funding recommendations & post on website
September 13	Collaborative Applicant	Post CoC Consolidated Application on www.venturacoc.org
September 23	Collaborative Applicant	Submit CoC Consolidated Application to HUD via <u>e-snaps</u>